Mansfield Community Playground Project
Meeting Minutes DRAFT

Date: August 23, 2012

Present: Paul Johnson, Jeanne Johnson, Kurt Vincente, Kathleen Krider, Chad
Rittenhouse, Sara Anderson, Megan Huff, Susanna Cowan, Julia DeLapp, Ellen Tulman

Next Meeting: Thursday September, 13, 2012, Town Office Bldg, Conf Rm B

L. Review & Approval of Minutes 8/9/12 meeting
1L Revised Design

a. More swings have been added — discussion of changing configuration of
adapted & toddler swings

b. A rockwall and roller slide have been added

c. Donors will be recognized in plaques near entrance (not specifically on a
kiosk)

d. We will need to select our own musical components. Decision regarding
that will depend upon budget. Suggestion of approaching UCONN School
of Music or Community School of Arts for donation.

1. Budget

a. Wenow owe L & A approximately $18,000. In approx 3 wks we will
begin to pay L & A “as we can.” For up to 6 months this will be an
acceptable way of making payments.

b. MAC $ need to be used “to further the plan.” Suggested ways of doing
this include using $ for brochures, advertising, & consultants.

c. The town in the custodian of the playground $. Therefore there are certain
conditions placed upon how/when $ can be spent.

IV.  Festival on the Green will be Sunday September 23, 2012

a. Volunteers will be needed to run the booth (at mtg Ellen & Susanna
offered to assist)

b. There will possibly be a representative from MAC to join.

c. Everyone please SAVE YOUR RECYCLABLES for the recyclable
playgrounds that children will create. Sara has masking tape.

d. Ellen will order stickers

e. The question of whether or not T-Shirts can be sold is being addressed.

V. Elementary Schools + Middle School

a. Sara is working to get on the agendas for PTO mtgs

b. Jeanne will find out when SouthEast Fair will be so that we can arrange to
have a table there.

VI.  Materials

a. Paul has made contact with various suppliers and hopes to have completed

lists in September
VII. BUILD DAY HAS BEEN MOVED TO SEPTEMBER 2013
a. Curt inquired about the possibility of phased building



b.

C.

Curt reiterated importance of letting Storrs Center Developer know about
the tax break offered through Neighborhood Assistance Program
Susanna suggested making connection with UCONN staff who are
involved in bringing in new faculty as “selling the town” in an important
part of recruitment

VIII. “Calendaring:

a.

b.

Sara asked that all committee members look at their assigned tasks to
identify timelines for tasks

Julia has planned that 1-2 local businesses should be contacted each week.
She is looking for other to partner in this important fundraising task.



